
Puyallup-White River LIO - Ecosystem Recovery Plan (ERP)
2019-2022 Timeline:

Draft ERP
to PSP by

September 30

Stakeholder 

Meetings
Chapter Development 

by Focus Area
March-September

03
2020

4 LIO meetings
March 12

June 11

September 10

November 12

04
2021

Quarterly LIO meetings

05

Revisions 

to draft 

ERP

2022

Submit 

Final ERP
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2019

Ross Strategic

Aug.2019

Under Contract

7 LIO meetings
January 30 (TAC)

February 25 (TAC)

March 19

April 30

August 29

September 27

November 7

Focus Areas 
8 selected

Nov.2019

Establishing the LIO

2019

Draft ERP development

2020

Produce Final ERP

2021

ERP web tool & maps 

(phase 2); 

Begin Implementation

2022

0201

Quarterly LIO meetings

Participate in next 

Action Agenda 

Solicitation; 

Submit NTAs; 

LIO direct funding



Puyallup-White River LIO - Ecosystem Recovery Plan (ERP)
2020-21 Timeline

Draft ERP
to PSP by

September 30

Stakeholder Meetings
Chapter Development by Focus Area

March-September

03
2020

Quarterly LIO meetings in 2020
March 12

June 11

September 10

November 12

04 05

Revisions 

to draft 

ERP

Submit 

Final ERP
(no hard deadline)

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2021

Salmon, Estuaries, 

Floodplains
June TBD: Lead Entity

Floodplains
May14: IMG 

Water/Stormwater
March 5: Phase 2 

permittees Farms & Agric.Lands
April TBD: P.C. Ag. Advisory Comm.

Forests
May 15: Forests COI

Climate Change, Equity 

& Human Well-being
Jul-Sept: TBD, in coordination with 

Rural Climate Dialogues, PWI, FFtF 

and PSP

Quarterly LIO meetings in 2021
TBD


